
Page 1 
 

Work Plan for Dual Eligible Work Group – DRAFT 11/13/13  
 

Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

Finalize Work Group 
logistics: charter, 
membership, meeting 
schedule, resource needs, 
etc. 

 Redraft charter 
following VHCIP 
standardized 
template 

 Review membership 
list: each entity 
should assign 1-2 key 
Work Group 
members,  others can 
be “interested 
parties”  

 Distribute 2013-2014 
monthly meeting 
schedule 

 Develop resources 
identified as needed 
by  Work Group  

 Approve charter for 
official use 

 Provide input on and 
final approval of 
membership list 

 Identify information 
/resources needed to 
inform discussions 
and decision-making 

 Identify mechanisms 
for  broader 
beneficiary 
engagement 

October - November 
2013 and on-going 
(for development of 
resources for Work 
Group) 

 Charter  re-drafted 
for November Work 
Group meeting 

 Membership list: 
needs to be refined 
(1-2 key members) 

 Meeting Schedule: is 
being developed 
through 2014 

 Final Charter 

 Comprehensive 
membership list 

 2013-14 meeting 
schedule 

 Resources are 
adequate to 
accomplish 
objectives 

 Successful 
beneficiary 
engagement 

Develop a strategic plan 
for alignment of the 
Medicare Shared Savings 
Program, Medicaid 
Shared  
Savings Program, and 
Duals Demonstration 

 Develop any 
additional 
information 
requested by Work 
Group 

 Draft a strategic plan 
for chosen alignment 
option 

 Obtain agreement 
from CMS for chosen 
alignment option and 
strategic plan  

 Implement strategic 
plan 

 Review and discuss 
Alignment and 
Options documents 

 Identify any 
additional 
information needed 
to recommend an 
alignment option 

 Recommend an 
alignment option 

 Approve the strategic 
plan for alignment  

 Receive status 
reports and discuss 
implementation of 
strategic plan  

November -December 
2013 and on-going 
(for strategic plan 
implementation) 

 Alignment and 
Options documents 
completed 

 Topic on agenda for 
November and 
December Work 
Group meetings  

 Alignment option 
chosen with 
agreement by all 
Vermont parties 

 CMS agreement for 
chosen alignment 
option and strategy 
to achieve option 

 Alignment option 
reflected in MOU  

 Strategic plan 
implemented 
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Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

Finalize Duals MOU  Develop summary 
document of MOU 
content elements and 
comparison with 
future 
CMS/AHS/DVHA 
contract for Work 
Group 

 Finalize draft MOU 
with CMS 

 Provide status 
updates to Work 
Group throughout 
this process, including 
all relevant 
information and 
documentation  

 Finalize MOU 

 Review final draft 
MOU when available 
from CMS   

 Receive status 
reports on 
negotiations of MOU 
with CMS 

 Make 
recommendations on 
whether or not to 
sign MOU 

November 2013 -
January 15, 2014 

 Summary document 
of MOU and contract 
elements completed 

 Draft MOU in 
process with CMS 

 Signed MOU 
between CMS and 
AHS 

Finalize management 
structures for project 
administration at the 
state and provider level 

 Develop agreement 
on proposed  
management 
structures for the DE 
Demonstration at the 
state level  

 Develop proposed 
structure for 
Demonstration-
required Dual Eligible 
Consumer Advisory 
Committee  

 Develop agreement 
on proposed 
provider-level 
administrative 
structures for the DE 
Demonstration  

 Discuss proposed 
management 
structures for the DE 
Demonstration at the 
state level  

 Review and provide 
input on proposed 
structure for 
Demonstration-
required Dual Eligible 
Consumer Advisory 
Committee  

 Review and provide 
input on proposed 
management 
structures for the DE 
Demonstration at the 
provider level 

January – February, 
2014 
 
Must be completed by 
this date to be 
incorporated into CMS 
Funding Proposal 
(which will be 
negotiated during this 
timeframe after MOU 
is signed) 
 

 State–level project 
administration 
management 
structure and 
current and new 
state staff positions 
were included in 
May 2012 
Demonstration 
Proposal to CMS and 
April 2013 Funding 
Proposal to CMS  

 Current model for 
provider–level 
administrative 
structure (i.e., 
Integrated Care 
Partnerships) 

 Successful  
management 
structures for 
project 
administration at the 
state and provider 
level 
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Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

developed in 
spring/summer 2013 

Agree on Duals Care 
Model 

 Review and update 
Work Group on the 
work of the DE 
“person-directed” 
Work Group and the 
Duals Model of Care 
(MOC) submitted to 
CMS in February 2013 

 Convene sub-work 
group to refine 
Enhanced Care 
Coordination (ECC) 
staffing estimates 
(also feeds into 
update Duals Funding 
Proposal) 

 Present the work of 
the DE “person-
directed” Work 
Group  and the DE 
MOC  to the VHCIP 
Care Model/Care 
Management Work 
Group to inform their 
work  

 Develop a plan for 
incorporating/adaptin
g the elements of the 
Duals Care Model 
into the VHCIP Care 
Model/Care 
Management Work 
Group activities 

 Inform Duals Work 

 Review and provide 
input on ECC sub-
work group changes, 
if any 

 Review, provide input 
on, and approve a 
plan for incorporating 
/adapting the 
elements of the Duals 
Care Model into the 
VHCIP Care Model / 
Care Management 
Work Group activities 

 Provide input on any 
proposed changes to 
Duals Model of Care  
by VHCIP Care 
Model/Care 
Management Work 
Group 

January -March 2014 
 
Must be completed by 
this date in order for 
ICP RFP to be 
developed in 
March/April and 
issued May 1 
 

 DVHA Duals Model 
of Care submitted to 
CMS in February 
2013; approved for 
three years by NCQA 
(on behalf of CMS) 
 

 DVHA Duals Model 
of  Care approved 
for three years by 
NCQA (on behalf of 
CMS) 

 Successful 
implementation of 
DVHA Duals Model 
of Care  
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Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

Group of any 
proposed changes to 
Duals Model of Care  
by VHCIP Care 
Model/Care 
Management Work 
Group 

 If necessary, discuss 
with CMS the 
implications of any 
proposed changes to 
the Duals Care Model 
to the NCQA three-
year approval 

Ensure that disability-
related and cultural 
competency issues are 
incorporated into all 
VHCIP activities 

 Develop a list of 
items (e.g. 
accessibility of 
information and 
services, training for 
professionals, etc.) 

 Develop a strategy 
for identified items, 
including 
incorporation into 
VHCIP Work Group 
efforts 

 Develop an approach 
to monitor whether 
incorporation of 
these items occurs 
over the long term  

 Review, provide input 
on, and approve 
strategy for 
integration of 
disability-related and 
cultural competency 
issues into VHCIP 
activities 

 Receive status 
updates on 
incorporation of 
identified items 

January -March 2014 
and on-going (for 
status updates) 

 Activities have not 
yet begun 

 Completed  list of 
disability-related and 
cultural competency 
items 

 Action plan for 
inclusion of 
identified items into 
VHCIP Work Group 
efforts 

 Vermont health care 
reform activities are 
disability and 
culturally sensitive  

Identify current Medicare 
policy barriers that can be 
addressed through the 
Duals Demonstration or 
other means 

 Further develop list 
of current Medicare 
barriers which 
impede the provision 
of integrated care 

 Provide input on list 
of Medicare barriers 

 Review, provide input 
on, and approve 
strategies for 

January -March 2014  Initial list of barriers 
identified by DE 
Service Delivery 
workgroup in 
summer/fall 2011  

 Completed  list of 
current Medicare 
barriers 

 Action plan to 
implement 
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Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

 Develop strategies to 
address these 
barriers 

 Work with CMS to 
obtain approval to 
implement strategies, 
if applicable 

overcoming Medicare 
barriers 

strategies 

Finalize Duals 
Demonstration Quality 
and Performance 
Measures 

 Work with CMS to 
finalize the Quality 
Metrics, Quality 
Withholds, and 
Performance 
Measures outlined in 
the Duals MOU 

 Develop a plan to 
incorporate/adapt 
Duals Quality Metrics, 
Quality Withholds and 
Performance 
Measures into the 
VHCIP Quality and 
Performance 
Measures Work 
Group deliverables 

 Discuss Duals Quality 
Metrics, Quality 
Withholds and 
Performance 
Measures in the draft 
Duals MOU and 
alignment with 
proposed Medicaid 
ACO measures 

 Make 
recommendations to 
incorporate Duals 
Quality Metrics, 
Quality Withholds 
and Performance 
Measures into the 
VHCIP Quality and 
Performance 
Measures Work 
Group 

January - March 2014 
 
Must be completed by 
this date in order to be 
included in ICP RFP to 
be developed in 
March/April and 
issued May 1 
 

 CMS-required and 
state-proposed 
Quality Metrics, 
Quality Withholds, 
and Performance 
Measures are 
outlined in the draft 
Duals MOU 

 DAIL will utilize 
Duals Quality 
Metrics, Quality 
Withholds and 
Performance 
Measures to create a 
set of LTSS/HCBS 
measures to present 
to the VHCIP Quality 
and Performance 
Measures Work 
Group in December 
2013 

 Recommended 
Duals Quality 
Metrics, Quality 
Withholds and 
Performance 
Measures to be 
incorporated 
/adapted into the 
Medicaid ACO 
Standards in Years 2 
and 3 

Identify technical and IT 
needs of Duals 
Demonstration 

 Draft a memo 
regarding the HIT 
needs relevant to the 
Duals project 

 Determine process for 
collaborating with the 
VHCIP HIE Work 
Group to include 

 Review and provide 
input on final memo 
regarding Duals HIT 
needs for inclusion by 
the VHCIP HIE Work 
Group.  

 Receive status 
reports on progress 

January - March 2014  Memo in drafting 
phase 

 Completed  memo 
re: Duals HIT issues 

 Action plan for 
inclusion of these 
issues in work of HIE 
Work Group 

 Duals Demonstration 
IT needs met  
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Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

relevant Duals HIT 
needs. 

 Provide on-going 
status reports to 
Duals Work Group on 
progress regarding  
Duals HIT needs  

regarding  Duals HIT 
needs  
 

Facilitate an updated and 
comprehensive  financial 
analysis of Duals 
Demonstration 

 Review Wakely 
analysis and provide 
summative materials 
for Work Group 
consideration  

 Update Duals Funding 
Proposal (which 
focuses on 
administrative and 
operational costs)  

 Develop any 
additional items 
needed for a financial 
analysis 

 Identify next steps  

 Provide 
feedback/comments 
on Wakely analysis 

 Review and provide 
input on updated 
funding proposal 

 Identify any 
additional 
information needed 
for financial analysis 

 Review, provide input 
on, and approve next 
steps 
 

First Quarter 2014  Initial Wakely 
analysis completed 

 Duals Funding 
proposal submitted 
to CMS in April 2013; 
needs updating 
based on state 
review and new 
Demonstration start 
date 

 Thorough analysis of 
financial viability of 
Duals Demonstration 

 State decision about 
financial viability of 
Duals Demonstration  

Finalize Duals 
Demonstration Provider 
Payment Models 

 ICP and ICP-Plus 
Payments 
o Finalize the ICP 

payment model, 
underlying 
mechanisms, and 
rates 

o Determine the list 
of services included 
in the ICP-Plus 
bundled payment 
and develop ICP-
Plus payment 
model/mechanisms 

 Review and provide 
input on ICP and ICP-
Plus payment models 
design (i.e., design of 
bundled payment, 
definition of EOC 
framework) 

 Review and provide 
input on proposed 
mechanisms for  
Integrated Medicare-
Medicaid provider 
reimbursement for all 
dual eligible services 

March, 2014 (final ICP 
payment design) 
 
Must be completed by 
this date in order to be 
included in ICP RFP to 
be developed in 
March/April and 
issued May 1 
 
April, 2014 (integrated 
Medicare-Medicaid 
provider 
reimbursement 

 High-level ICP 
payment 
methodology 
identified in April 
2013 Funding 
Proposal to CMS 

 Internal state DE 
working group 
began process of 
exploring integrated 
Medicare-Medicaid 
provider 
reimbursement 
methodologies in  

 Finalized ICP and 
ICP-Plus payment 
methodology and 
design 

 Finalized blended 
payment 
methodologies for 
all dual eligible 
services 
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Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

o Collaborate with 
the VHCIP Payment 
Models Work Group 
to determine the 
methodology for 
ICP payments and  
ICP-Plus bundled 
payments 

 Develop integrated 
Medicare-Medicaid 
provider 
reimbursement 
mechanisms for all 
dual eligible services 

 Collaborate with the 
VHCIP Payment 
Models Work Group 
regarding proposed 
blended payment 
mechanisms for all 
dual eligible services 

 Discuss goal of the 
CMS DE 
Demonstration 
program to integrate 
funding at the Plan 
level to enable the 
use of blended 
Medicare and 
Medicaid funds to 
reimburse providers 
for services in order 
to reduce incentives 
to cost shift and to 
increase service 
flexibility 

 Review and provide 
feedback on DVHA 
proposed blended 
payment mechanisms 
for each provider 
type 

methodologies ) 
 
This provides one year 
to change the MMIS 
to accommodate the 
new methodologies 
prior to April 1, 2015 
implementation start 
date 
 
March, 2015 (final ICP-
Plus payment design) 

 

summer 2012 
 

Issue RFP for ICPs and 
Provider Infrastructure 
Grants 

 Work with DVHA to 
draft RFP, proposal 
evaluation criteria, 
and proposal 
evaluation process 

 Review and provide 
feedback on 
proposed timeline for 
developing and 
issuing the RFP 

 Review and provide 
feedback on draft RFP 
and proposal and 
proposal evaluation 
criteria 

 Review and provide 
feedback on proposal 
evaluation process  

 May 1, 2014 (for 
RFP release) 

 July – August (for 
signed ICP 
contracts) 

 
Latest possible dates 
for these activities in 
order to be in place 
before CMS Readiness 
Review in Fall 2014 
 

 Draft ICP RFP Criteria 
Response Template 
completed in June 
2013 

 Fully functioning 
ICPs throughout the 
state 

Prepare for Readiness 
Review of DVHA as the 

 Work collaboratively 
with CMS to develop 

 Discuss CMS 
Readiness Review 

 Fall 2014 
(anticipated 

 Activities have not 
yet begun 

 CMS approves DVHA 
as the Duals 
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Objectives 
Supporting Staff 

Activities 
Supporting Work 
Group Activities 

Target Date Status of Activity Measures of Success 

MMP Health “Plan” Readiness Review 
Tool 

 Work with DVHA to 
develop a detailed 
work plan to prepare 
for CMS/AHS 
readiness review 

Tool and DVHA’s 
Work Plan 
 

timeline for CMS 
Readiness 
Review) 

 
This timeline has not 
been approved by 
CMS; they may want 
to start earlier on 
some of the Review 
items. 
 

Demonstration MMP 
“Plan” and signs 
three-way contract 
between 
CMS/AHS/DVHA to 
allow VT to begin 
implementation 

 


